

~~SECRET~~

25X1A

1 - C D -
2 - Contract
3 - DFD/OSA
4/ [REDACTED]
5 - RB

COR-2424
Copy 1 of 5

Task Order No. 12
Contract No. EG-400

13 MAR 1964

Eastman Kodak Company
Rochester, New York

Gentlemen:

1. In accordance with the provisions of Contract No. EG-400 and effective upon your acceptance hereof, you are authorized to proceed with the performance of this Task Order No. 12 to said contract.

2. The scope of work to be performed under this Task Order and such additional provisions as may be applicable are set forth in the attached Schedule.

3. ESTIMATED COST AND FIXED-FEE

25X1A

a. The estimated cost of the performance of this Task Order, exclusive of the the fixed-fee, is [REDACTED] Cost in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer.

25X1A

25X1A

4. The period of performance of this Task Order shall expire on 15 August 1964; however, said period of performance may be extended by mutual agreement.

5. Upon execution of all copies of this Task Order No. 12 please return the original and one copy to the undersigned and retain the remaining copy for your files.

25X1A

25X1A

ACKNOWLEDGED AND ACCEPTED
EASTMAN KODAK COMPANY

Very truly yours,

TITLE Vice President

Contracting Officer

DATE 24 March 1964

~~SECRET~~

SECRET

SCHEDULE

The Contractor shall perform under this Task Order No. 12 the work and services necessary to continue development of the equipment set forth in the PARS listed below, effective as of the anticipatory cost dates indicated and shall exercise its best efforts to complete all work and services within the requirements of this task order. Said PARS are on file with the Contractor and the Contracting Officer and are incorporated into and made a part of this task order by reference:

25X1A PAR 13 - Frame-by-Frame Exposure Control Printer
Anticipatory Cost Date, 1 July 1963
Estimated Completion Date, 17 April 1964
Estimated Price

Completed
10/64

25X1A PAR 17 - Bidirectional Reprint Printer.
Anticipatory Cost Date, 1 July 1963.
Estimated Completion Date, 30 June 1964.
Estimated Price

Completed
10/64

25X1A PAR 18 - Experimental Color Printer
Anticipatory Cost Date, 1 July 1963.
Estimated Completion Date, 30 June 1964.
Estimated Price

Completed
1/64

25X1A PAR 22 - Trenton Recording and Automatic Warning Device.
Anticipatory Cost Date, 1 July 1963.
Completion Date 17 January 1964.
Estimated Price

Completed
1/64

25X1A PAR 40 - Conversion of Grafton to Color and Black and White Reversal (Experimental).
Anticipatory Cost Date, 3 August 1963
Completion Date 17 January 1964.
Estimated Price

Completed
1/64

25X1A PAR 41 - Conversion of Speltron to Color Processor (Experimental).
Anticipatory Cost Date, 3 August 1963.
Estimated Completion Date, 30 June 1964.
Estimated Price

Completed

Anticipatory Costs -- All costs which have been incurred on or after the anticipatory dates stated above and prior to the signing of this Task Order No. 12, and which if incurred after the signing of this Task Order would have been considered as allowable costs hereunder will be accepted as cost under this Task Order.

Per Quarterly Report EO-1492
SECRET